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On-going field activities are being performed at three branches, the EPA REOC, and in Austin, TX as 
described below.  Field activities at the Arkema ER are complete and the team remains demobilized. 
 
TDD No 0004/17-071, Hurricane Harvey Response – Alpha Branch (Corpus Christi) 

 Contacts – OSC Gary Moore, START team leader Theresa Holz. 

 Activity Summary – START continues to provide support to the following activities – RNA, 
SitRep/IAP, and response manager IT data management support of reconnaissance data. 
 
Today START supported orphan container recovery activity.  Support included personnel and air 
monitoring equipment embedded with container recovery operations.   

 
The following summarizes activity during this reporting period:  

o FIELD:  8 personnel 
o REOC:  0 personnel 
o HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as 

necessary for tasked activities. 
 

Additional funding was received today and is reflected below.  The following is summary of TDD 
financials: 

 TDD funding:  $525,000 

 Incurred Today:  $14,000  

 Incurred-to-Date: $384,000 
 
 

TDD No. 0004/17-070, Hurricane Harvey Response – Bravo Branch (Houston) 

 Contacts – OSC Warren Zehner, START team leader Jose Ojeda 

 Activity Summary - Today START continued to provide support to the following activities – RNA 
support, SitRep/IAP, and response manager IT data management support of reconnaissance 
data. 

 
START staffing summary during this reporting period:  

o FIELD:  5 personnel 
o REOC:  0 personnel 
o HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as 

necessary for tasked activities. 
 
The following is summary of TDD financials: 

 TDD funding:  $450,000 

 Incurred Today:  $11,000  

 Incurred-to-Date: $274,000 
 
 

TDD No. 0004/17-072, Hurricane Harvey Response – Charlie Branch (Port Arthur/Beaumont) 

 Contacts – OSC Paige Delgado,  START team leader Alex Lara 

 Activity Summary – START tasks include providing support to the following activities – RNA, 
SitRep/IAP, and response manager IT data management support of reconnaissance data. 
 
Today START continued supporting orphan container recovery activity.  Support included 
personnel and air monitoring equipment embedded with container recovery operations. 



 
START staffing summary during this reporting period:  

o FIELD:  9 personnel.  
o REOC:  0 personnel 
o HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as 

necessary for tasked activities. 
 
The following is summary of TDD financials: 

 TDD funding:  $250,000 

 Incurred Today:  $19,000  

 Incurred-to-Date: $166,000 
 
 
TDD No. 0004/17-073, Hurricane Harvey – REOC/SOC/RRCC 

 Contacts – OSC Althea Foster, START team leader David Crow 

 Activity Summary –  
o EPA REOC, Dallas, TX - START is providing support to the Planning Section, including 

REOC situation unit data compilation, NDOW data management, drafting of QAPPs, and 
compilation of data for SitRep/IAPs. 
 
START completed and EPA approved the QAPP related to sample collection of flood 
water sediments in public roadways.  Start date has not been determined. 

 
o Texas SOC – START is supporting planning activities (i.e. situational data) and NDOW 

data management. 
 

START staffing summary during this reporting period: 
o FIELD:  1 personnel 
o REOC:  3 personnel 
o HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as 

necessary to support tasked activities.  Also, additional NDOW support is occurring from 
home office locations. 

 
The following is summary of TDD financials: 

 TDD funding:  $375,000 

 Incurred Today:  $5,000 

 Incurred-to-Date: $290,000 
 
 
TDD No.:  0004/17-077—Arkema Inc – Crosby TX 

 Contacts – Tasking OSC: Althea Foster, Response OSC: Roberto Bernier, START team leader 
Toryus Brantley 

 Activity Summary – Field activities at the Arkema ER are complete and the team has 
demobilized.  OSC Bernier and START are discussing project deliverables. 
 
The following is summary of TDD financials: 

 TDD funding:  $75,000 

 Incurred Today:  $0   

 Incurred-to-Date: $55,000 
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